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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 080 Date: 15-Feb-2012 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 890

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Cloudy

Temperature 7 AM 12 PM 4PM40 - 50 40 - 50 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

Dated: 2012-02-15
Inspector: Victor Altamirano (10 hours total including 2 hours OT)
Weather: Sunny and about 44 degrees F.
Accident:
Who – Paul Mata
Where – near the South Deviation on the platforms near the blue restraint system.
What – I received a call from a CT inspector about a man that was down and that the ambulance and fire
department was called already to the scene. Immediately I informed the Cable staff who were present in
the office with me and a CT inspector and I drove to the bridge and walked towards the scene of the
accident. Per Rigoverto Garcia (ABF - Iron Worker), the restraint bracket/cable slipped along strand # 42.
Paul Mata was standing adjacent to the restraint cable located about 3-quarters up the SDS platform prior
to having the restraint bracket slipped. The cable bracket slipped and made contact to Paul’s right side
and the restraint cable knocked him about 6 to 8 steps down the platform and he landed on his back. Fire
and ambulance were called and they left the scene with Paul in a stretcher about 9am. Paul was
conscious when I arrived to the scene. Paul was yelling before he was taken off in an ambulance to San
Francisco General Hospital.
When – Accident occurred on 2012-02-15 at about 8:10am.
West End Operations:
Work proceeded about 9:08am at the west end.
7am – 8:09 Strand # 42 was installed at the NDS.
7:10 – Hauling # 43
9:36 – Hauling done on # 43.
9:40 – strand # 42 installed at the SDS.
10 – Connecting PWS clamp to # 42 on the south side span.
10:40 – Floating strand # 43 on the side spans and completed about 10:45am.
10:45 – Forming at jacking saddle.
11am – Strand # 44 hauling and forming at SDS.
11:35 – Forming completed at the NDS. An electrician (Ron Knarr) doing some electrical work on the
hydraulic restraints system.
12pm – Forming completed at SDS.

Hours Contractor worked: 12 hours total.
Workers @ West End:
-Jerry Kubala
-Joseph Stone
-Ryan Nash
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-Jonathan Canites
-Ryan Evanchick
-Jim Benninghove
-Tony Miranda
-Mike Draper
-Mike portillo
-Johnathon Biskner
-Matthew Holt
-Andy Zhen
-Paul Mata (After the accident at 8:10A.M. was taken to the hospital at 9:00A.M.)
-Dario Loza
-Carlos Alvarado
-Edvardo Jimenez Padilla
-Victor Hernandez (2 hours, taping the hard foams)

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

JNM PAUL MATAIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL DRAPERIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL PORTILLOIronworker 0.00 0.00 0.00 0.00

APP Tony MirandaIronworker 0.00 0.00 0.00 0.00

APP RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

APP RYAN NASHIronworker 0.00 0.00 0.00 0.00

FOR JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

Bid Item: 067 C-PWS-011.06704-0120F4 Install & Adjust PWS 11-15

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-041.06704-0120F4 Install & Adjust PWS 41-45

AMERICAN BRIDGE/FLUOR, A JV
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